\; TOLL BRIDGE PROGRAM
‘ OVERSIGHT COMMITTEE
/1 - '
Final Agenda
TBPOC CONFERENCE CALL
August 27, 2013, 2:00pm — 3:00pm
Topic Presenter Time Desired
Outcome
CHAIR'S REPORT S. Heminger, Information
BATA
CONSENT CALENDAR
a. Contract Change Orders (CCOs) D. Noel, CTC Approval
1. YBITS1CCO 563-S0, OTD Detour Westbound
Demolition*
2. YBITS1 CCO 564-S2, Temporary Bike Path
Ramp Structure*
SAN FRANCISCO-OAKLAND BAY BRIDGE
UPDATES
a. SSO Update
1) Bridge Closure T. Anziano, CT 10 min Information
2) LDW Construction Schedule* D. Vilcheck, CT 10 min Information
3) PIO Update A. Gordon, BATA 10 min Information
4) Opening Ceremony R. Rentschler, 20 min Information
BATA Information
b. Testing Update T. Anziano, CT 10 min Information
OTHER BUSINESS
a. Confirm TBPOC Meeting:
1) September 5, 1:00pm-4:00pm, Sacramento

Upcoming TBPOC Conference Calls:

Wed, August 28, 2013, 4:00pm — 5:00pm
Thurs, August 29, 2013, 4:00pm — 5:00pm

Fri, August 30, 2013, 4:00pm — 5:00pm
Sat, August 31, 2013, 4:00pm — 5:00pm

Sun, September 1, 2013, 4:00pm — 5:00pm
Mon, September 2, 2013, 4:00pm — 5:00pm

* Attachments
**Attachments in back of binder
***Attachments to be sent under separate cover
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TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  August 27, 2013

Memorandum

FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE: AgendaNo.- 2al

[tem - Consent Calendar — Contract Change Order(s)
YBITS1 CCO 563-S0 — OTD Detour Westbound Demolition
Recommendation:
APPROVAL
Cost:

YBITS1 CCO # 563-50: $3,227,800.00

Schedule Impacts:
NA

Discussion:

YBITS1 Change Order No. 563-S0 in the amount of $3,227,800.00 provides for the
demolition of portions of the existing westbound structure after traffic is switched to the
new Bay Bridge East Span. The work includes removing an approximately 800-foot long
portion of the structure that will allow for the construction of the temporary bike path
ramp structure, as well as demolition of concrete deck, steel girders, and concrete
columns.

Risk Management:

The $3,227,800.00 fund request falls within the $3, 462,000.00 amount budgeted for this
work as approved by the TBPOC on February 01, 2011. As such, no risk management
consideration is required.

Attachment(s):
1. YBITS CCO 563-S0

2. YBITS CCO 563-50 Memo
3. Contract Change Order Implementation Strategy

1of1l
Item2al_YBITS1_CCO563_TBPOC memo_27Augl3 CC



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 10f 3
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 563 |Suppl.No. { | Contract No. 04 - 0120S4 | Road SF-80-12.7/13.2 EED. AID LOC.: NO FED AID

To: M C M CONSTRUCTICON INC
You are direcled to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contracl.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
farce account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Furnish all labor, material, and equipment necessary to demolish portions of the existing Oakland |-80 Bay Bridge
Westhound structure from Bent E23 to Bent E39.

Work includes:

Demolish, and remove all barrier rail, deck, stringers, scaffold travelers and support rails, bracing, floor beams, girders,
longitudinal beams, other members from Bent £23 to Bent E39. Columns at Bent E23 will remain in place. Columns from
E24 through E33 adjacent to lower roadway will be demolished to lower roadway levels. Columns from E24 through E33
that are not connected to lower roadway will be demolished to 3 feet below existing grade, with footings and foundations to
remain in place. From Bent E29 through E39, demolish and remove alf pier walls, wing walls, strap beams, and approach
slab of structure. Demolish and remove all pier walls, wing walls and strap beams to 3 feet below existing grade.

Work shall be performed in accordance with the following plans and protocols, or approved amendments, which have been
prepared by the Contractor under previously issued change order number 538: Clevetand Wrecking Company Bridge
Removal Plan dated November 8, 2012; and Cleveland Wrecking Company’s Lead Compliance Plan dated July 31, 2013.

Extra Work at Force Account:

As authorized by the engineer, in accordance with Section 5-1.17 "Force Account Payment” of the Special Provisions and

Section 4-1.030 "Extra Work” of the Standard Specifications, provide temporary lighting (light towers}, roadway sweeping,
lead paint abatement and air monitoring, deenergizing elecirical utilities, disconnecting utilities, added demolition items not
included in lump sums below, labor premium time not covered in lump sums below, place K-Rails at eastern end of upper
deck upon completion of demolition operations (for proper fall protection); and other work as directed by the engineer.

Estimated cost of Extra Work at Force Account ..., $150,000.00

Extra Work at Lump Sum:
Demolish and dispose of the existing structures defined above in accordance with the requirements of this change order.
-
This work is anticipated to take place except as noted on the Seismic Safety Opening closure {SSO Closure), currently
scheduled for Wednesday August 28, 2013, 8 PM, through Tuesday, September 3, 2013, 5 AM, including periods
considered double time pay; or a substitute SSO Closure date if the operation is delayed.

Work includes:

Mobilize and demobilize all equipment and personnel to perform the demolition. Mcbilization includes one mobilization
operation for the work of this change order. Mohilization includes bringing several support track excavators and other
pieces of equipment to be moved in from and returned to aother locations including Southern California; and mobilizing and
staffing sufficiently to meet the entire scope of work without any schedule delay.

Preparatory demolition {prior to the $SO Closure}): includes removal of existing lost deck formwork at the underside of the
detour structure (which was constructed in 2012 under Change Order No. 529 and supplements), through extremely limitec
access openings, with debris to be removed from the site prior to the SSO Closure. This work will be performed during
normal daytime hours.

Establish laydown areas for stockpiling, sorting and handling demolition debris.

Work during the SSO Closure will be performed by multiple crews, with multiple shifts throughout the day (24 hrs per day).
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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 563 | Suppl. No. () | Contract No. 04- 012054 | Road SF-80-12.7/13.2 FED. AID LOC.: NOFED AID

Contractor will provide sufficient staffing and equipment to complete items 1 through 9 below by 6 AM on Sunday
(September 1 of the anticipated dates) of the SSO Closure. The following operations are scheduled during the SSO
Closure:

1. Provide and place plywood on the lower roadway in order to protect the deck during the upper deck demolition. Upon
completion of the upper deck demolition, remove demolition debris and plywood protection and clean roadway; all debris
will be stockpiled at a nearby laydown area.

2. Remove upper deck between Bents E23 and E26. This wilt include mobilizing track excavators to the upper deck,
utilizing lowbed transport trucks that will travel from San Francisco on the upper deck (traveling in the opposite direction of
normal travel) toward Bent E23, passing through the Cantilever Bridge section.

3. Remove deck from Bents E26 through E33.

4. Remove and stockpile all broken concrete rubble and plywood protection from the lower roadway, stockpile in nearby
laydown area.

5. Remove remaining deck reinforcement steel, remove stringers, scaffold travelers and bracing from Bent E23 through
E33. A minimum of 4 crews will be scheduled for this operation; stockpile debris in nearby laydown area.

6. Remove intermediate floor beams between Bents E23 to E33. A minimum of 4 crews will be scheduled for this
operation; stockpile debris in nearby laydown area.

7. Remove longitudinal beams between Bents E23 and E33. A minimum of 4 crews will be scheduled for this operation;
stockpile debris in nearby laydown area.

8. Remove cross girders between Bent E23 and E33. A minimum of 4 crews will be scheduled for this operation; stockpile
debris in nearby laydown area.

9. Remove concrete columns at Bents E24 to E33. Stockpile debris in nearby laydown area.

10.Remove balance of the barrier rail, deck, beams, pier wall, wing walls and approach slab of bridge structure between
Bents E29 to E39. This work may extend to the time period after the SSO Closure. After the SSO Closure, the remaining
work for this item will be done during normal weekday hours {during times when no overtime or Double time premiums
apply). After the SSO Closure, for the remaining work, screen fabric netting protection will be installed in and around the
work area during any demaolition next to existing bridge structures, in addition to other dust control efforts.

11.Lead, haul and dispose of demaolition debris to off-site recycling or disposal facilities. . After the SSO Closure, the
remaining work for this item will be done during normal weekday hours {for times when no overtime or Double time
premiums apply). After the SSO Closure, for the remaining work, screen fabric netling protection will be installed in and
around the work area during any debris material handling next to existing bridge structures, in addition to other dust control
efforts.

The lump sum price for this change includes: providing multiple crews including the cost of bringing equipment and
personnel from out of town as required to staff the work; overtime premiums for the work, mobilization or demobilization;
per diem, hotel, and air fare expenses for employees from out of town; health and safety and personal protective
equipment; employee and perimeter air monitoring pumps and cassettes, exhaust fans; supplies, small tools, cutting torct
gases and supplies; office trailer; sanitary facilities; wash stations, portable showers, employee changing facilities;
temporary fencing; two-way radio and employee communication; permits; 3rd party air monitoring consultant, including the
cost of expedited lab turnaround times and after-hours monitoring; structural engineer; onsite mechanic; custom fabricated
spreader bars for removal of bridge stringers; catering services during 24 hour work schedule; and any premium costs
associated with highside end dump trucking.

For demolishing the existing structures defined above in accordance with the requirements of this change order, the
Contractor shall be paid an amount of $3,077,800.

This amount constitutes full and final compensation, including all markups, for the work specified in this change order.
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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 563 | Suppl. No. § | ContractNo. 04- 012084 | Road SF-80-12.7/13.2 FED. AID LOC.; NO FED AID

Cost of Extra Work at Agreed Lump Sum  $3,077,800.00

All work includes cleaning up, hauling and disposing of all debris and materials at a legal offsite disposal or recycling
facility. Work includes providing plywood or other measures to protect the existing lower bridge deck or roadway surface,
and the cost to repair significant deck or roadway damage {such as a hole through the deck} if such protection measures
are not sufficient.

Price includes the cost of rental and any repairs for temporary support towers or equipment used during the demolition.
With agreement by the Engineer, the Department may make arrangements for the contractor to use an offsite property for
storage or processing. As part of any such agreement, the contractor agrees to meet the terms of all permits associated
with the use of such property.

Work excluded:
Prepare demolition plans - this work will be performed as part of CCO 538.
Marking or surveying the limits of the demalition.

Estimated Cost: Increase Vi Decrease = | $3,227,800.00

By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by
Signature Resident Engineer Date

William Howe, Senior R.E.

Approval Recommended by

Signature Region Construction Division Chief Date
Tony Anziano

Engineer Approval by

Signature Region Construction Division Chief Date
Tony Anziano

We the undersigned contractor, have given careful consideration to the change proposed and agres, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above,

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature (Print name and title) Date
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CONTRACT CHANGE ORDER MEMORANDUM DATE: 4/4/2012  Page 1 0f2
———— T — p— A SySS—— — —
TO: Deanna Vilcheck, ACM / FILE:  EA. 04 -012054
—— CORTE-PM SF-80-12.7/13.2
FROM: William Howe, Senior R.E. FED.NO. NO FEDAID
CCO# 53 l SUPPLEMENT#: (g | Category Code: XXX CONTINGENCY BALANCE (incl. this change)  $0.00
COST:  $3,227,800.00 INCREASE | DECREASE [} | HEADQUARTERS APPROVAL REQUIRED? [ YES [y NO
SUPPLEMENTAL FUNDS PROVIDED: $0 00 IS THIS REQUEST IN ACCORDANCE WITH /| YES ! NO
o - T ~ ENVI_RONMENTAL [JPCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
QTDD-Demolition for Bents £23 to E39 YBITS-1 (Yerba Buena Istand Transition Structures)
;o T ¢ i Thi . Previpusly Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: {including this change) CCO{s): {including this change)
1390 Day(s) 0 Day(s) 0 Day(s) 0 % 0

THIS CHANGE ORDER PROVIDES FOR:

This change order provides for demoiition of the existing Westbound Oakland Touchdown Bridge structure from Bent E23

to Bent E39.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San
Francisco Oakiand Bay Bridge (SFOBB). In a memo dated October 3, 2010, Brian Marcney (Deputy Toll Bridge Program
Manager) recommended to the Toll Bridge Frogram Oversight Committee (TBPQOC) that the Temporary Oakfand
Touchdown Detour be done under Contract Change Orders (CCO's). This recommendation was approved by the TBPOC
in their October 7, 2010 meeting. Subsequently, a Confract Change Order implementation Budget for $51.5 Million was
prepared and approved by the TBPOC in their February 3, 2011 meeting. As part of this work, this change order CCQ 563
provides for the demolition of the previously existing westbound structure {including the Oakland Touchdown Detour
structures) between Bent E23 and Bent E39. Consistent with the Implementation Strategy, CCO No. 563 will be specifically
approved for an amount of $3,227,800 by the TBPOC at their 8-27-2013 meeting.

CCO 563 wili cover the demolition for a cost of $3,227,800, which is within the original approved amount of this line item on

the overall strategy document.

Compensation for the work associated with this change shall be paid at agreed lump sum of $3,077,800, plus a force
account amount of $150,000 to cover items that are not defined yet, such as lead paint abatement, lighting, and installation
of K rails at perimeter of remaining bridge. This change order provides funding for a total amount of $3,227,800. This
amount will be funded frotn the project’s contingency fund. A detailed cost analysis is on file in the project records.

No adjustment of contract time is warranted, as this change will not affect the controlling operation.

This change was requested by Mike Whiteside, Toll Bridge Structures Design, on a memo dated February 6, 2012.

Maintenance concurrence is not required, as it involves demolition items only.

ADA Notice: For individuals with sensory disabilities, this document is available in altemate formats. For information call: {916) 654-8410 or TDD {916) 654-3880 or wrile

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

. . . . f 2
CONTRACT CHANGE ORDER MEMORANDUM EAI 012054 CCOQ:563-0 DATE: 4/472012 Page 2 o
CONCURRED BY: _.__ ESTIMATE OF COST e
Construction Engineer: _Bill Howe Date THIS REQUEST TOTAL TO DATE
Bridge En - Garv Lai Dat ITEMS $0.00 $0.00
Bridge Engineer. = Garylal ate FORCE ACCOUNT $150,000.00 $150,000.00
Project Engineer: Charles Ho ) Date AGREED PRICE $3,077,800.00 $3,077,800.00
Project Manager: Ken Tgrpsj[a o Date - ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date Yot . $3227.800.00 $3.227,800.00
e FEDERAL PARTICIPATION '
Environmental, Date e e e o
PP Mo whisside b ["] PARTICIPATING [} PARTICIPATING IN PART NONE
iher {speciy). ke Whiteside ate ——{ || NON-PARTICIPATING (MAINTENANCE) [ TNON-PARTICIPATING
Oth ify): o
Other specifyy: . Date FEDERAL SEGREGATION  (if more than one Funding Source of P.LP. type)
Disbict Prior Approval By. - 7 Date || [cCO FUNDED PER CONTRACT [ ] ©CO FUNDED AS FOLLOWS
HQ ('ssue Approve) By:  Lamry Salhaney Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date e - —

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information cati: (916) 654-6410 or TDD {916) 654-3880 or wrile

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL CONFIDENTIAL
Contract Change Order Implementation Strategy

Oakland Touchdown Detour CCOs to YBITS (04-012054)

INTRODUCTION

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new
San Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program
Manager recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD
Detour be done under Contract Change Orders. This recommendation was approved by the TBPOC in their
October 7, 2010 meeting. Subsequently, a Contract Change Order Implementation Strategy with a working budget
of $51 Million was presented to the TBPOC on February 03, 2011 and it was approved.

SCOPE OF WORK

Scope of work currently associated with the Oakland Touchdown Detour project have been assigned into the
following categories:

approved In Progress Status Update 08/26/2013
budget
g (Feb. 24,
s Scope of Work 2011)
S Current Forecast Delta
(Million) (Million) (Million)
1 EB roadway and prep work budget $11.36 $8.54 ($2.82)
2 WB roadway and structure budget $25.69 $23.99 ($1.70)
3 Bridge Opening 2013 & Job wide $5.89 $10.17 $4.28
Expenses
Subtotal $42 94 $42.70 ($0.24)
Contingency $8.06 $0.00 ($8.06)
Total $51 $42.70 ($8.30)

CCO payments to date as of June 24, 2013 are $27.67 Million

There are approximately an additional $4.44 million in non-CCO costs -- COZEEP, OCIP, Haz Waste removals --
that have been charged to the project to date, so total CCO + other expended to date = $32.08 Million
As shown, the current status of the CCOs required to construct the Oakland Touchdown Detour is $42.7M. The

status of each category of work is discussed in the succeeding pages of this report.

Page 1
Printed 8/26/2013



Qakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
Contract Change Order Implementation Strategy

1. E/B ROADWAY AND PREP WORK

CONFIDENTIAL

In Progress Status Update
from Feb 3, 2011 Approved
S8 EROs Approved Budget
cco £S5 Description HQ Status CCO Status| Budget
& g Status 02-03-2011 Current vs.
o ¥ Current 02-03-11 budget
Estimated (Under budget =
Amount negative)
501 FA  |Advance Utility Location and Identification Issued N/A Executed $180,000 $180,000 $0
11/22/10
502 and Supplements
502 FA Advance Site Survey Issued N/A Executed $300,000 $150,000
11/22/10
50251 FA  |Advance Site Survey--Supplemental funds Issued N/A Executed $0 $150,000
1/13/11
502s2 FA Site Survey--Supplemental funds Issued N/A Executed $0 $250,000
4/28/11
502s3 FA Site Survey--Supplemental funds Issued N/A Executed $0 $200,000
3/16/12
502 and Supplements subtotal $300,000 $750,000 $450,000
503 FA Traffic control for advance work Issued N/A Executed $150,000 $150,000 $0
2124111
503s1 FA Additional funds Traffic control Issued N/A Executed $150,000 $150,000
8/9/11
504 LS Advance Geotechnical Investigation Issued N/A Executed $41,866 $41,866 $0
3/30/11
505 FA Relocate PG & E Electrical Lines Issued N/A Executed $150,000 $150,000 $0
2/24/11
505s1 FA Addl funds -- Relocate PG & E Electrical Lines Issued N/A Executed $40,000 $40,000
8/01/11
506 UP+FA [Pave Burma Road Extension Issued NIA Executed $641,427 $641,427 $0
5123111
507 FA SWPPP Measures (Burma Road and Eastbound | Issued N/A Executed $565,110 $500,000 ($65,110)
work) 417111
508 FA Eastbound Phase | Advance Electrical Issued N/A Executed $150,000 $150,000 $0
3/8/11
509 and Supplements
509 EBMUD Sewer Qutfall Pipe Overcrossing Issued N/A Executed $690,000 $996,441
5/25/11
509s1 EBMUD Sewer Outfall Pipe Overcrossing-- Issued Okd Executed $0 $50,023
Concrete additive 6/2/11 6/6/11
509 and Supplements subtotal $690,000 $1,046,464 $356,464
510 FA Relocate Port of Oakland Electrical Duct Issued N/A Executed $100,000 $50,000 ($50,000)
03/08/11
510s1 FA Relocate Port of Oakland Electrical Duct Issued N/A Executed $0 $50,000 $50,000
08/01/11
511 FA Off-Haul and Disposal of Contaminated Soil Issued N/A Executed $150,000 $150,000 $0
03/08/11
not reqd Addl removal contaminated soil (Not Reqd) N/A N/A N/A $51,750 $0 ($51,750)
512 Voided |Protective Cover Over PG & E Gas Line --Void N/A N/A Not required $60,375 $0 ($60,375)
(not reqd)
513 528, 531 and 562
513 uprP Eastbound Roadway (inc drainage, AC, lane Issued OK'd Executed $3,032,846 $2,011,269
closures) NTE $2.5 | 06/03/11
Mill
4/7/12011;
Final OK'd
5/5/11
528 FA AC QC Issued N/A Executed $0 $100,000
08/31/11
531 FA Buried Manmade Objects Issued N/A Executed $0 $100,000
(for $1 see Westbound) 06/28/2011
562 FA Repair Pavement at Lanes 1 and 2 Eastbound Issued N/A Executed $0 $50,000
05/04/2012
513 528, 531 & 562 subtotal $3,032,846 $2,261,269 ($771,577)
514 FA Dewatering Issued N/A Executed $0 $150,000 $150,000
5/13/11
515 FA Vibration and Crack Monitoring Issued N/A Executed $0 $50,000 $50,000
314111
Page 2 of 8
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Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
Contract Change Order Implementation Strategy

CONFIDENTIAL

516 FA Eastbound Electrical inc Traffic Operations Issued N/A Executed $1,074,675 $800,000 ($274,675)
System; Lighting 09/07/2011
517 up AC Approach Ramps for EBMUD Overcrossing Issued N/A Executed $676,591 $283,104 (5393,487)
06/03/2011
518 LS Relocate changeable message sign (CMS) Issued N/A Executed $182,250 $140,511 ($41,739)
07/12/2011
519 UP  [Maintain Burma Road Maritime to Western End Issued N/A Executed $260,660 $260,660
4129111
519s1 not N/R Maintain Burma Road Maritime to Western End --| Not reqd N/A Not required 30 30
reqd Addl work -- Now not required
520 FA Relocate ATT ducts Issued N/A Executed $301,875 $150,000 (5151,875)
4129111
532 LS ESA fences / protection N/A N/A Executed $44,896 $42,163 ($2,733)
08/01/11
532s1 LS Additional Gate for ESA fences N/A N/A Executed $1,568 $1,568
10121111
not reqd EST  [PG & E on exis frontage road (not reqd) N/A N/A Not reqd $736,575 30 (§736,575)
not reqd EST  |Other utility relocation: san, storm, MH's (not N/A N/A Not reqd $368,287 $0 ($368,287)
reqd)
525 and 530
see 525 and 530 Ebound & Burma R/R Stripes, Markers, $93,054
Pavement Delineation
see 525 and 530 Eastbound Stripes, Markers, Signs, Detour $533,140
Traffic Enhancements
525 UP Eastbound Striping Issued N/A Executed $134,949
10/10/11
530 uo Eastbound Signs Issued N/A Executed $62,306
10/10/11
525 & 530 subtotal  |Eastbhound Signs and Striping $626,194 $197,255 (8428,939)
537 | NR Eastbound Roadway -- cancel (not required) N/A N/A Not required $305,000 30 ($305,000)
523 (for Supplements see westhound section)
523 FA R/Replace Krail (or type 60) with fence on top Issued N/A Executed $421,742 $150,000
05/20/11
not reqd EST  |R/Replace chain link fence (not reqd) N/A N/A Not required $353,556
523 subtotal Eastbound K Rails $775,298 $150,000 ($625,298)
Subtotal 1. E/B ROADWAY AND PREP WORK $11,355,015 $8,5636,287 | ($2,818,728)

Page 3 0of 8
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Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
Contract Change Order Implementation Strategy

2, WESTBOUND ROADWAY AND STRUCTURE

CONFIDENTIAL

In Progress Status Update
i from Feb 3, 2011 Approved
59 NBPO0 Approved Budget
CCco E -.2 Description HQ Status s CCO Status |  Budget
2 tatus 02-03-2011 Current vs.
a = Current | 55 03.11 budget
Estimated | (under budget =
Amount negative)
521 FURNISH STEEL PILING (HP 360 X 132) Issued N/A Executed $989,034 $828,147 ($160,887)
EW@UP 4/29/11
543, 544 Stripes, Markers, Signs, Detour Traffic Enhancements
see below Westbound Stripes, Markers, Signs, Detour see below N/A see below $645,760
543, 544 Traffic Enhancements
543 EST |Westbound Signs Issued N/A Executed $17,402
3/09/12
544 up Westbound Stripes and Markers -- Stage 2 work | Issued N/A Executed $30,754
12/14/11
544s1 EST  |Westbound Stripes and Markers Issued N/A Executed $249,076
3/05/12
not reqd N/R Detour Traffic Enhancements -- Not reqd N/A N/A Not written $0
543, 544, 549, 550 subtotal $645,760 $297,232 ($348,528)
536, 549, 550 Westbound Lane Closures
536 uP Lane closures for Westbound Issued N/A Executed $2,054,802 $515,365
08/30/11
536s1 upP Lane closures for Westbound-- Supplemental Issued N/A Executed $0 $0
Lane Charts (no cost) 4/26/12 04/26/12
not reqd N/R Lane closures -- Supplement (now reduced to Not reqd N/A Not required $0
zero)
549 LS+FA [Close the westbound bridge: Portable Issued 1/5112 Executed $0 $1,462,883
Changeable Message Signs $1.7 02/03/12
million
(NTE)
OK'd
Final
2172012
OK'd
550 LS+FA |Close the westbound bridge: Traffic Control Issued N/A Executed $0 $287,960
02/23/12
554 FA OTDD Costs Related to Westbound Full Closure | Issued N/A Executed $0 $700,000 $700,000
(President's Day Weekend 2012) 02/10/12
558 FA OTDD Public Canvassing Costs Related to Issued N/A Executed $0 $80,000 $80,000
Westbound Full Closure (President's Day 01/26/12
Weekend 2012)
WESTBOUND LANE CLOSURE subtotal $2,054,802 $3,046,208 $991,406
535 LS Westbound Electrical inc Traffic Loops, Lights, Issued N/A Executed $1,652,463 $380,357 | ($1,272,1086)
Reconnect existing bridge structure electrical 211012
not reqd N/R Supplemental Westbound Electrical--Not reqd N/A N/A Not required $0 $0
548 FA Electrical Temporary Relocation of Electrical N/A N/A Executed $150,000 $150,000
Lighting 12/09/11
534 LS Westbound changeable message sign (CMS) Issued N/A Executed $214,200 $170,084 (544,116)
09/26/11
not reqd N/R  |Add overhead road sign -- not reqd N/A N/A Not written $431,077 $0 ($431,077)
Page 4 of 8
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Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
Contract Change Order Implementation Strategy

CONFIDENTIAL

523s1, 526 Westbound Roadway Work
Note: CCO 526: $6.1 million (NTE) has been approved by POC, that includes these line items. Portions of the work that are issued Individual CCO
numbers are tracked as shown for each line item, total values shown on Subtotal line below

523s1 EST |K-Rail -- Supplement for Westbound Concrete Issued N/A Executed $305,449 $300,000 (85,449)
Barrier 01/04/12
523s2 EST  |K-Rail -- further supplement Westbound Issued N/A Executed $0 $50,000 $50,000
03/13/12
see 526, EST  |Westbound Chain Link Fence (scope now in 526) $545,210 (5545,210)
560, 561
560 LS Westbound Chain Link Fence on Barrier Rail -- S| Issued N/A Executed $41,354 $41,354
Side 4/18/12
561 EST _ |Westbound Chain Link Fence -- VOIDED N/A N/A Void $0 $0
see 526 EST Westbound Roadway Work (inc in 526) $4,742 448 ($4,742,448)
see 526 EST  |Westbound drainage (inc in 526 and 546) $582,159 ($582,159)
541 UP+FA |Westbound Polyester Concrete Overlay Issued N/A Executed $0 $513,849 $513,849
02/10/12
526 UP+FA |Westbound Roadway Work Issued Forinfo | Executed $0 $2,774,851 $2,774,851
See *Note above 1211711 12/16/11
Ok'd
526s1 UpP Westbound Roadway Work -- Final Quanties Issued For Info Executed $0 $105,481 $105,481
41712 08/10/12
Ok'd
531s1 FA Buried Manmade Objects (Supplemental funds Issued N/A Executed $0 $95,000 $95,000
for Westbound) 08/02/2012
545 LS Health and Safety Measures Issued N/A Executed $0 $2,350 $2,350
02/03/12
not reqd N/R  [Health and Safety Measures -- Future N/A N/A not reqd $0 $0 $0
supplement -- not required
546 FA Temporary Drainage Measures Issued N/A Executed $0 $50,000 $50,000
12121711
546s1 FA Temporary Drainage Measures -- Supplement N/A N/A Executed $0 $100,000 $100,000
4/412
553 FA Temporary Roadway to Provide Safe Access Issued N/A Executed $0 $50,000 $50,000
121311
559 FA Pavement Repair from W of OTDD to East of Issued N/A Executed $0 $150,000 $150,000
Temp Bypass Structure 03/05/12
523s1, 526 subtotal 6/2/11 $6,175,266 $4,232,885 ($1,942,381)
$6.1 mill
(NTE)
OK'd

524 Westbound Structure Foundations
$3.5 million (NTE) has been approved by POC, that includes these listed line items. Total va

lues are shown on the Subtotal line below

see 524 STRUCTURE EXCAVATION (BRIDGE) $553,859 ($553,859)
see 524 STRUCTURE BACKFILL (BRIDGE) $194,642 ($194,642)
see 524 DRIVE STEEL PILE (HP 360 X 132) $516,935 ($516,935)
see 524 STRUCTURAL CONCRETE, BRIDGE FOOTING $1,439,540 ($1,439,540)
see 524 BAR REINFORCING STEEL (BRIDGE) $6684,000 ($684,000)
524 upP Westbound Structure Foundations -- Sonic Issued NIA Executed $0 $946,506 $946,506
drilling and drive piles portion 5/20M11
524s1 LS+FA [Westbound Structure Foundations -- Excavation, | Issued OK'd Executed $0 $1,177,002 $1,177,002
Backfill, Bar Reinforcing, Concrete 8/03/2011 8/24/11
524s2 LS Westbound Structure Foundations -- additional Issued For Info Executed $0 $41,163 $41,163
Sonic drilling, concrete, rebar changes 121111 1214111
Ok'd
524 future N/R Westbound Structure Foundations -- no further N/A N/A N/A $0 $0 $0
sup. supplements
551 FA Shore Exis Roadway at Bent E39 Issued N/A Executed S0 $50,000 $50,000
12/13/11
552 FA Remove Traveler Rails under Existing Issued N/A Executed $0 $25,000 $25,000
Westbound 12113111
524 Subtotal Westbound Foundations 5/5/11 $3.5 mil (NTE) $3,388,976 $2,239,671 | ($1,149,305)
OK'd
527 FA Westbound advance Field Investigations and Issued N/A Executed $0 $180,000 $180,000
Potholing 5/20/11
533 FA Lead Paint Abatement Issued N/A Executed $0 $150,000 $150,000
9/1111
533s1 FA Lead Paint Abatement -- Supplemental Issued N/A Executed $0 $150,000 $150,000
12113111
533s2 FA Lead Paint Abatement -- Supplemental Issued N/A Executed $0 $300,000 $300,000
04/23/12
Page 5 of 8
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Qakland Touchdown Detour under YBITS1 Contract 04-012054

Contract Change Order Implementation Strategy

CONFIDENTIAL

CONFIDENTIAL

529 Westbound Support walls and Superstructure
$8.0 million (NTE) has been approved by POC, that includes these listed line items. Total values are shown on the Subtotal line below

see 529 STRUCTURAL CONCRETE, APPROACH SLAB $109,849 (8109,849)
(TYPE N)
529 uP STRUCTURAL CONCRETE, BRIDGE Issued For Info Executed $2,877,760 $2,968,027 $90,267
Westbound Support Walls and Strap Beams 1/5/12 28112
OK'd
539 FA FURNISH STRUCTURAL STEEL (BRIDGE) Issued N/A Executed $264,072 $500,000 $235,928
10/27/11
539 s1 FA FURNISH STRUCTURAL STEEL (BRIDGE) Issued N/A Executed $0 30
Supplement added dwgs but not cost 12/09/11
539 s2 FA FURNISH STRUCTURAL STEEL (BRIDGE) Issued | 2/1/2012: | Executed $800,000 $800,000
Supplement Total 2/8/12
S0+S81+82
=%1.3M
OK'd
540 LS+FA |ERECT STRUCTURAL STEEL (BRIDGE) Issued For Info | Executed $322,754 $1,769,910 $1,447,156
1211111 12/14/11
Ok'd
see 529 CONCRETE BARRIER (TYPE 732 MODIFIED) Not reqd (use K Rail) $217,587 ($217,587)
see 529 Westbound Mechanical and water lines $838,206 ($838,2086)
see 529 Surface Drainage and Groundwater Control from $821,100 ($821,100)
below the existing bridge
538 FA Bridge Demolition Plan Issued N/A Executed $0 $50,000 $50,000
10/10/11
see 529s1 FURNISH and ERECT PRECAST $1,530,530 (51,530,530)
PRESTRESSED CONCRETE GIRDER
529s1 LS Westbound Superstructure Work Issued Feb 1, Executed $0 $1,687,328 $1,687,328
2012 Final 218112
OK'd
529s2 1S Westbound Superstructure Work Issued Aug 21, Sent to $0 $235,683 $235,683
2012 Final | MCM for
OK'd signature
8/27112
557 LS OTDD Westbound Structure -- Barrier Demolition| Issued Request | Executed $1,022,002 $49,473 ($972,529)
(this was split off from 529 -- total costs tracked Feb 2012 2/09/12
in subtotal below) NTE
$1.9M
OK'd
Final April
2012 Info
only
557s1 LS+FA [OTDD Westbound Structure -- Demolition (this Issued Request | Executed $394,714 $394,714
was split off from 529 -- total costs tracked in Feb 2012 2123112
subtotal below) NTE
$1.9M
OK'd
Final April
2012 Info
only
529 subtotal Westbound Support Walls and Superstructure Work 6/2/111 $8,003,860 $8,360,421 $356,561
$8.0 mill
(NTE)
Aug 21,
2012
Final
529s2
OK'd
2/1/2012:
Addl $1.9
mill (NTE)
CCO 557
OK'd
542 EST [Relocate Column Bent E27 -- VOIDED (Scope Void N/A Void $0 $0 30
moved to OTD 2 Project)
Page 6 of 8
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Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
Contract Change Order Implementation Strategy

CONFIDENTIAL

547 LS+FA |Bridge Jacking Issued 115112 Executed $0 $1,196,590 $1,196,590
$1.2 2114112
millien
(NTE)
OK'd
Final
2/12012
OK'd
507s1 FA SWPPP measures (Supplemental) for Issued N/A Executed $1,412,775 $175,000 | (51,237,775)
Westbound work 8/31/2012
556 LS+FA |[OTDD Westbound Precision Steel Cuts Issued N/A Executed $0 $398,160 $398,160
2/10/12
55581 LS OTDD Westbound Precision Steel Cuts - Issued N/A Executed $0 $289,762 $289,762
Supplement 8/31/2012
556 FA OTDD Backfill at Existing Bridge Structure Issued N/A Executed $0 $350,000 $350,000
2/08/12
Expenses| EST [State furnished Expenses: CONSTRUCTION N/A N/A N/A $720,000 $1,000,000 $280,000
ZONE ENHANCED ENFORCEMENT
PROGRAM (COZEEP)
Subtotal 2. WESTBOUND ROADWAY AND STRUCTURE $25,688,213 | $23,989,231 ($918,982)
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Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
Contract Change Order Implementation Strategy

3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES

CONFIDENTIAL

In Progress Status Update
from Feb 3, 2011 Approved
£g 5P Approved Budget
ccol |- ES Description HQStatus| ©TOC |CCOStatus|  Budget
e tatus 02-03-2011 CUrant Current vs.
o i3 02-03-11 budget
Estimated | (under budget =
Amount negative)
564 Bikepath Ramp Structure
see below Bikepath Ramp Structure (install during Seismic | see below | Future see below $630,000
564, Safetry changeover)
564s1
564 FA Bikepath Ramp Structure (install during Seismic 1&A N/A  [At contractor $500,000 $500,000
Safetry changeover) 3-26-13 for signature
564s1 LS+FA |Bikepath Ramp Structure (install during Seismic 1&A 4/11/13 |At contractor $1,500,000 $1,500,000
Safetry changeover) 8-26-13 $1.5 for signature
million
(NTE)
OK'd
56452 LS+FA |Bikepath Ramp Structure (install during Seismic | Potential |On agenda| Not written $1,500,000 $1,500,000
Safetry changeover) 1&A 8127113
$1.5
million
(NTE)
564 and Supplement(s ) subtotal $630,000 $3,500,000 $2,870,000
563 EST |Bridge Removal Upper Deck and WB widening Potential |On agenda| Not written $3,462,000 $3,227,800 ($234,200)
(during Seismic Safetry changeover) 18A 8/27/13
$3.227 M
Expenses EST |State furnished Expenses: Owner Controlled NIA N/A N/A $1,800,000 $1,500,000 ($300,000)
Insurance Program (OCIP)
Expenses EST |State furnished Expenses: On Call Hazardous N/A N/A N/A $0 $1,939,851 $1,939,851
Materials removals
Subtotal 3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES $5,892,000 | $10,167,651 $7,775,651

4. SUMMARY

Current budget

In Progress Status Update from

(Feb. 24, 2011)

Feb 24, 2011 Approved Budget

Current Delta
Subtotal 1. E/B ROADWAY AND PREP WORK $11,355,015 $8,536,287 ($2,818,728)
Subtotal 2. WESTBOUND ROADWAY AND STRUCTURE $25,688,213 $23,989,231 ($1,698,982)
Subtotal 3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES $5,892,000 $10,167,651 $4,275,651
SUBTOTAL $42,035,228 $42,693,169 $4,037,941
CONTINGENCY $8,064,772 $0 ($8,064,772)
TOTAL $51,000,000 $42,693,169
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| A TOLL BRIDGE PROGRAM
. OVERSIGHT COMMITTEE
A - T Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  August 27, 2013
FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE: AgendaNo.- 2a2

[tem - Consent Calendar — Contract Change Order(s)
YBITS1 CCO 564-S2 — OTD Temporary Bike Path Ramp
Structure
Recommendation:
APPROVAL

Cost:
Not to Exceed $1,500,000.00

Schedule Impacts:
NA

Discussion:

YBITS1 Change Order No. 564-52 in the not-to-exceed amount of $1,500,000.00 covers
the cost of furnishing labor, equipment, and material needed to implement the final
design details of the OTD temporary bike path structure. The scope of work includes
pre-assembling several of the sections of the bike path, which will be transported, lifted
and assembled into place during the Labor Day weekend, see attached photos.

The total estimated cost of the temporary bike path, including this request for
$1,500,000.00 is $3,500,000.00. On April 11, 2013 the TBPOC approved a budget of
$2,000,000.00 for this item, see attached contract change order implementation strategy.
Since then, the design was modified to add a non-skid surface, railing details, and
construction and installation of precast concrete panels.

It has been suggested to explore the possibility of re-using the temporary bike path,
perhaps by the East Bay Regional Park District, once the permanent bike path is in
operation.

Risk Management:

The OTDD Risk Register carries Risk ID #1240 "Difficulties Constructing the
Temporary Bike path" to cover changes to the temporary bike path as contemplated in
the budget allocations for the Oakland Touchdown Detour (OTDD). The range for this
item is $100,000.00 to $2 million. Therefore, this supplemental request is covered in the
risk register.

1o0f2
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YBITS CCO 564-52 Memo

YBITS CCO 564-50

YBITS CCO 564-50 Memo

YBITS CCO 564-51
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 10of 9
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 554 -

Suppl. No. 2 | Contract No. 04 - 012084 | Road SF-80-12.7/13.2 FED. AID LOC.: NG FEDAID

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be pald. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and ne aliowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original guantity in the Engineer's Estimate.

This change order supplement, along with previously issued Confract Change Order No. 564 Supplement 0 and
Supplement 1 {CCO 564 s0 and s1), is to construct the San Francisco-Oakland Bay Bridge East Span Seismic Safety
Project Oakland Touchdown Detour, Oakland Touchdown Detour Temporary Bikepath in accordance with the drawings
listed here and as described herein:

The following drawings have been revised, and replace earlier revisions of drawings that were previcusly issued with
CCO 564 s0 or 564s1 (Sheets 4 through 8 of this change order); 47R1, 49r1, 76R1, and 80R2,

The following new contract plan sheets are added as part of this change (Sheets 9 through 11 of this change order): 50A,
508, of 100.

The remaining drawings that were previously issued with CCO 564 s0 and s1 remain as part of the work.

Extra Work at Force Account:

Provide labor, equipment and materials to construct temporary bikepath, crossover structure, precast end panels, hot mix
asphalt, and other items as directed.

This force account work, along with the force account work included in CCO 564 s0 and 564 s1, will cover the costs to
perform the work of this change order that is not already included in the scope of the agreed lump sum or unit prices in
CCO 564s0, 564s1, or this change order, as directed by the Engineer.

This work will be paid for in accordance with Section 5-1.17 "Force Account Payment” of the Special Provisions and
Section 4-1.03D "Extra Work" of the Standard Specifications.

Estimated cost of Extra Work at Force Account .................... $800,000.00

Extra Work at Unit Price:
Provide materials, including shop fabrication, for the following (items 7 through 9}:

7. Provide all wood fastening bracket and shear plate hardware for Section M1, M2, M3, M7, M8, M9, M10, M11 and
M12, including as follows:

Shear plates, connector brackets, gusset plates, post splice brackets, braces
Footing screwjack assemblies, including bolts

Brackets for diaphragms

Glulam connection brackets between adjacent panels

Footing brackets

The price for this portion of work excludes:
Wood fasteners, tie rods, lag boits, bolts, screws, washers, nuts, threaded rods
Anchor bolts or anchor helts templates

Structural steel, sole and masonry bearings plates

Metal decking

Shear connectors

Bearing pads or shim packs

Wood

Railings

Hardware to tie railings down to deck

Pipe sleeves and rectangular sleeves to grout screwjack assemblies



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 0f 9

CONTRACT CH ANGE ORDER Change Requested by: Enginef.-f _

CCO: 564 | Suppl. No. 2 %Contract No. 04 - 012084 | Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID
! !

1 lump sum @ $255,000.00, including all taxes, delivery and markups

8. Provide all Pipe sleeves and rectangular sleeves to grout screwjack assemblies for Section M1 through M12,
including hardware to holt together siesves.

1 lump sum @ $130,000.00, including all taxes, delivery and markups
9. Costs for Fabrication of Railings which are in addition to the cost CCO 564s1 Item 4, including:

Additional costs to prepare shop drawings, shop fabricate and deliver, as related to changes in above drawing
revisions, or as related to the Department responses to Requests for Information (RFPs) through August 21, 2013.

Additional costs related to infill panel mesh installation and welding changes, including: powder coating all materials
(instead of galvanizing and painting); mesh wires to be inserted and extended through holes drilled through the 38x19x11
gauge channel (1 1/2 inch x % x 3/16) at the inside of each panel frame, and seal weld (every second wire) at the inside
of the channel with a 5 mm (3/16 inch) fillet weld all around; addition of flat bar materials (20 each % inch x 1 x 34 and
20 each Y inch x V2 x 34 powder coated); and weld each side of ail panels.

All welds to be ground flush and buffed smooth prior to powder coating.

All posts and top rait plates to include powder coating {instead of painting).

Providing additional shap manpower, working overtime, and providing expedited material deliveries to mitigate all
Department caused delays to the operation in order to meet the required delivery schedule.

1 lump sum @ $195,154,00, including all taxes, delivery and markup
Provide labor, equipment, and materials to construct the following (Items 10 and 11):

10. Provide and place gravel filling for sections M13 through M16. Provide and place Hot Mix Asphalt paving at
crossover structure, confarm area of existing bikepath, and contour area adjacent to Section M16.

1 Lump sum @ $100,000

11. Shift work and standby for stee! erection crew
Add overtime work, standby work, and shift work for the operation of the steel erection (item 8).

1 lump sum @ $19,846

Total Estimated Cost of Extra Work at Agreed UNIT PRICE $700,000.00

The agreed prices include all labor, equipment and material as required. The agreed prices constitute full payment,
including all markups, for this change.

Total CCO: NTE $1,500,000.

By reason of this order the time of completion will be adjusted as follows: Zero days



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 3of &
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 564 : Suppl. No. 2 | Contract No, 04 - 012054 g Road SF-80-12.7/13.2 { FED. AID LOC.: NO FED AID
L 1 I

Estimated Cost: Increase V| Decrease || $1,500,000.00

By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by
Signature Resident Engineer Date

William Howe, Senior RLE.

Approval Recommended by

Signature Region Construction Division Chief Date
Tony Anziano

Engineer Approval hy

Signature Region Construction Division Chief Date
Tony Anziano

We the undersigned contractor, have given carefuf consideration to the change proposed and agree, if this proposal is approved, that we will provide afl
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as fulf payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature ' {Print name and title} Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/21/2013  Page 1 of2
TO: Deanna Vilcheck, ACM / FILE:  EA 04 -012054

) CO-RTE-PM  SF-80-12.713.2
FROM: William Howe, Senior R.E. FED. NO. NO EEDAID
CCO#:.  5BE4 SUPPLEMENT#: 2 | Category Code: CHXX CONTINGENCY BALANCE {incl. this change) $0.00
COST:  $1,500,000.00 NCREASE ¥ DECREASE | |HEADQUARTERS APPROVAL REQUIRED? ' YES | NO

) ' ENVIRONMENTAL DOCEJJL’IENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
OTDD-Temp Bikepath Ramp Structure YBITS-1 (Yerba Buena Island Transition Structures) ) -
i P ; i Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Conlract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
1390 Day(s) 0 Dayis) 0 Day(s) 0% 0

THIS CHANGE ORDER PROVIDES FOR:

This change order provides compensation to the contractor for costs to construct portions of the Oakland Touchdown Detour
Temporary Bikepath Structure for the OGakland Touchdown Detour temporary bikepath. Criginal CCO 564 was issued for
$500,000 to procuring materials, and initial panel fabrication.

Further design was completed for the construction of a crossover structure and precast concrete panels and supplement 1
was issued to cover the identified items for an additional $1.5 million, total cost of CCO + supplement 1 = $2.0 million

Since then, further design has been completed adding a non-skid surface, details for the railings, and the completion of
construction and installation of panels that was not included in the original CCO, this supplement will cover those items, for an
additional $1.5 million (NOT TO EXCEED), total cost of CCQO + supplement = $3.5 million (NOT TO EXCEED).
This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Brian Maroney (Deputy Toll Bridge Program
Manager) recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound
Detour be done under Contract Change Orders {(CCO's). This recommendation was approved by the TBPOC in their October
7, 2010 meeting. Subseguently, a Contract Change Order Implementation Budget for $51.5 Million was prepared and
approved by the TBPOC in their February 3, 2011 meeting, and included a line item for this temporary bikepath. This strategy
document has been updated multiple times to reflect the changing status, the most recent version (February 27, 2013, with
total estimated cost $41.0 million} includes a line item for the temporary bikepath CCO 564 with a budget estimate of
$1,668,000. The S1 cost estimate for this CCO and Supplement is $2.0 million, this was requested and approved by the
TBPOC at their April 11, 2013 meeting (see attached minutes). With this additional supplement 2, the cost estimate for this
CCO and Supplement is $3.5 million (NOT TO EXCEED), this was requested and approved by the TBPOC at their

meeting (see attached minutes).

Due to concerns about this work being ready in time for the scheduled Labor Day 2013 Seismic Safety Opening of the bridge,
S0 and 51 portions this change order were issued with only the partial drawings completed to cover the noted scope of work.
The current update S2 will add the final contract drawings, and cover all anticipated costs.

Elements of work excluded from this change order include traffic control, K rails, and storm water pollution prevention plans
and measures.

Compensation for this work associated with this CCO will be lump sum items for identified costs of $700,000, and the balance
for items not yet know paid at force account, total force account amount = $800,000 (NOT TO EXCEED). This change order
supplement provides funding for an estimated cost of $1,500,000, so the total change order plus supplement = $3,500,000
(NOT TO EXCEED). This will be funded from the project’s contingency fund. A cost analysis is on file.

No adjustment of contract time is warranted, as this change will not affect the controlling operation.

This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge design, on March 7, 2013.

Maintenance concurrence is not required as this change does net affect any permanent work.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For informalion call: (918) 854-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

EA: 012054 CCQ:564-2 DATE: 8/21/2013

Page 2 of 2

CONCURRED BY: B ESTIMATE OF COST )
Construction Engineer:  Bill Howe Date THIS REQUEST TOTAL TO DATE
Bridae Engi Garv Lai ) Dat ITEMS $0.00 $0.00
rnage engineer: a
Priege =ng ey lal a FORCE ACCOUNT $800,000.00 $1,377,517.00
Project Engineer: Charles Ho Date | AGREEDPRICE $700,000.00 $2,122,483.00
Project Manager: Ken Terpstra Date ADJUSTMENT $0.00 $0.00
FHWA Rep. Date TOTAL $1,500,000.00 $3,500,000.00
- - FEDERAL PARTICIPATION
Environmental: Date . .
ot : "~ "7 PARTICIPATING [7] PARTICIPATING IN PART | NONE
ther (specily) Date © | NON-PARTICIPATING (MAINTENANCE) _ NON-PARTICIPATING
Other {specily): Date FEDERAL SEGREGATION (if mere than one Funding Source or P.L.P. type)
Dislct Prior Approval By. Date CCO FUNDED PER CONTRAGT . GCO FUNDED AS FOLLOWS
HQ{lssue Approve) By:  Larry Salhaney Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date — —

ADA Nofice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: {916) 654-6410 or TDD (916} 654-3280 or write

Records and Ferms Management, 1120 N Street, MS-89, Sacramentc, CA 95814,
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CONTRACT CHANGE ORDER Change Requested by: _Engineer

‘ - = -
CCO: 564 Suppl.No. () | Contract No. 04- 012054 | Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantilies and prices 1o be paid. (Segregate between additional wark at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the nel accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Construct portions of the Oakland Touchdown Detour Temporary Structure in accordance with the attached drawings
(Sheets 3 through 70 of this change order) for the San Francisco-Oakland East Span Seismic Safety Project Oakland
Touchdown Detour, Bridge No. 33-25 and as described herein. -

The contract plan sheets reflecting this change are 1, 2, 3, 4, 5, 6, 8, 9, 10, 11, 12, 13, 26, 27, 28, 29, 30, 31, 32, 33, 34,

35, 36, 37, 38, 39, 40, 41, 42, 43, 44, 46, 47, 48, 49, 50, 51, 52, 53, 54, 55, 56, 57, 58, 69, 60, 61, 62, 63, 64, 65, 66, 67,
68, 69, 71,72, 73,74,75, 76,77, 78, 79, 80, 81, 82, and 83 of 100 (Total of 68 plan sheets).

Extra Work at Force Account:

Provide labor, equipment and materials as required to prepare shop drawings, procure materials as required, and ship
items for the structure, and other work as directed by the Engineer for the temporary bikepath, as shown in these

drawings.

Materials shall include wooden and steel structural members, wood framing and decking, connector plates and brackets,
posts and screw jack supports, pipe sleeves, fasteners, railing materials, steel reinforcing bar, joint cover plate
assemblies, and associated items as directed.

Fabricate, coat or paint selected panel assemblies, including one full panel and sufficient portions of an adjacent panel to
perform a test fit-up between two adjacent panels, as directed by the Engineer. Fabricate additional panels upon
completion of the test fit-up as directed by the Engineer.

This work will be paid for in accordance with Section 5-1.17 “Force Account Payment” of the Special Provisions and
Section 4-1.03D “Extra Work" of the Standard Specifications.

Estimated cost of Extra Work at Force Account .................... $500,000.00

The following items will be covered under a separate change order or supplemental change order:

Completion of the balance of the bikepath, includling crossover structure and bikepath approach boxes.
- Relocating, removing or installation of barrier rails (Type K or other) will be completed under a separate Contract.
- Storm Water Pollution Prevention Plan (SWPPP) measures, such as SWPPP amendments and reports, and the cost

of implementing such measures.
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CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 564 | Suppl.No. 0 |Contract No. 04- 012054 | Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID
| B | R |1 ) o
‘46 Ma, B Estimated Cost: Increase [V Decrease | $500,000.00
By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by 4

Signature % Resldent Engineer Date
b_gh,m &1L William Howe, Senior R.E. 6% -/ ?' ,3
L) ' —

Approval Recommended by \

; W .
lsmnatumw F o \J[ \Le~J e ~ [ Area Construction ln'lauaggre S—— !Date?) / 75, A 2
Engineer Approval by g
ISIgnature Area Construction Manager IDate

Deanna Vilcheck |

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the malerials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept

as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by
Signature | (Print name and title) Date
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CONTRACT CHANGE ORDER MEMORANDUM DATE: 3/5/2013  Page 10f2

TO: Deanna Vilcheck, ACM 6\/ !FILE: EA. 04 - (12084

CO-RTE-PM  SF-80-12.7/13.2
FROM: William Howe, Senior R.E. FED.NO. NO FEDAID

CCO#: 5G4 {-gUPPLEMENT#: 0 | Category Code: CHXX CONTINGENCY BALANCE (incl. this change)  $14,349,480.84

COST:  $500,000.00 INCREASE ) DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? [y YES | ] NO
SUPPLEMENTAL EUNDS PROVIDED: IS THIS REQUEST INACCORDANCE WITH ] YES [ ] NO
U $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
OTDD-Temporary Bikepath Structure YBITS-1 (Yerba Buena Island Transition Structures)
. . ; i Thi . Previously Approved GCO Percentage Time Adjusted: Total # cf Unreconciled Deferred Time |
Original Contract Time: Time Adj. This Change: Time Adjustments: {including this change) CCO{s): (including this change)
1390 Day(s) 0 Day(s) 0 Day(s) 0 % 0

THIS CHANGE ORDER PROVIDES FOR:

This change order provides compensation to the contractor for costs to initiate procurement of materials, fabrication of full
panels for a test fit-up for the Oakland Touchdown Detour temporary bikepath, and additional panels upon successful
completion of test fit-up.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager
recommended fo the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be
done under Cantract Change Orders (CCO's). This recommendation was approved by the TBPOC in their October 7, 2010
meeting. Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and appraved by
the TBPOC in their February 3, 2011 meeting, and included a line item for this temporary bikepath. This strategy document
has been updated multiple times to reflect the changing status, the most recent version (February 27, 2013, with total
estimated cost $41.0 million) includes a line item for the temporary bikepath CCO 564 with a budget estimate of
$1,668,000.

The Engineer has prepared drawings for a portion of the work, but the complete design (including railings and crossover
structure) have not yet been issued. Due to concerns about this work being ready in time for the scheduled Labor Day
2013 Seismic Safety Opening of the bridge, this change order will be issued with the drawings completed to date to cover
the estimated costs of procuring materials, initial panel fabrication for test fit-up, which will allow for a timely determination
of optimal construction methods for the entire bikepath, and subsequent fabrication of panels after successfule test fit-up.
Elements of work excluded from this change order include traffic control, Krails, and storm water pollution prevention plans
and measures.

Compensation for work associated with this change will be paid at extra work at force account. This change order provides
funding for an estimated cost of $500,000. This will be funded from the project’s contingency fund. A cost analysis is on
file,

This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge design, on March 7, 2013.

No adjustment of contract time is warranted, as this change will not affect the controlling operation.

Maintenance concurrence is not required as this change does not affect any permanent work.

ADA Notice. For individuals with sensory disabilifies, this document is avatlable in alternate formats. For information call: (916) 854-6410 or TDD {916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 012084 CCO:5664-0 DATE: 3/5/2013 Page 2 of 2
CONCURRED BY: P ESTIMATE OF COST
Construction Engineer:  Jeannie Balderramos ‘k ﬁ Date 3~/2./ THIS REQUEST TETAL T QATE
: : / ITEMS $0.00 $0.00
Bridge Engineer: Gary Lai \; () Date 3:/8-/3 | LorcEACCOUNT $500,000.00 $500,000.00
Project Engineer: Charles Ho ) Date AGREED PRICE $0.00 $0.00
Project Manager: Ken Temstra Date ADJUSTMENT $0.00 $0.00
FHWA Rep: Date TOTAL ~$500,000.00 ~ $500,000.00 |
FEDERAL PARTICIPATION
Environmental: Date — - -
S : === ” [] PARTICIPATING [ ] PARTICIPATING IN PART [¥] NONE
CAtier [4pedn): Mike Whiteside i [ ] NON-PARTICIPATING (MAINTENANCE) [ |NON-PARTICIPATING
Other (spadiyy — oaie FEDERAL SEGREGATION  (if more than one Funding Source or P.LP. type)
District Prior Approval By: Date [ ]ccO FUNDED PER CONTRAGT [] €CO FUNDED AS FOLLOWS
HQ (Issue Approve) By:  Larry Salhaney B Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer’s Signature: Date —
1 - - S
‘ddﬁw #m 05-11-15 | — )

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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CONTRACT CHANGE ORDER Change Requasted by:  Engineer
CCO: 564 Contract No. 04 - 01 2084—1 Road SF-80-12.7/13.2 FO. AlD LOC.: NOFED AlD

Suppl. No. 1

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following desciibed work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of wark to be done, estimate of quantitfes and prices to be paid. (Segregate between acditional work at contract price, agreed price and
force account.) Unless oiherwise sfated, rates for rental of equipment cover only such time as equipment is aclually used and no allowance will be made
for idle time. This last percentage shown is the net accumulated increase or decrease from the origina! quantity in the Engineer's Estimate.

Construct portions of the Oakland Touchdown Detour Temporary Bike Path Structure in accordance with Sheet Nos. 3
through 20 of this change order for the San Francisco-Oakland East Span Seismic Safety Project Oakland Touchdown
Detour, Bridge No. 33-25 and as described herein.

The Contract Plan sheets reflecting this change are 2R1, 3R1, 7, 14, 15, 16, 17, 18,19, 20, 21, 22, 23, 24, 25, 84, 85 and
86 of 100 (total of 18 plan sheets).

Extra Work at Lump Sum:
Provide labor, equipment and materials as required to construct the temporary bike path, crossover structure, and precast
end panels, as shown in these drawings and as directed by the Engineer.

Work includes prepare shop drawings, procure materials as required, construct crossover structure and bike path panel
sections and other work as directed by the Engineer.

Work also includes completion of the fabrication and installation of panels M1 through M12 that are shown on Contract
Change Order No. 563, Supplement No. 0, drawings.

For this work, the Contractor shall be compensated an Agreed Lump Sum (Not To Exceed) $1,500,000.00, which
constitutes fult and final compensation, including all markups, complete in place.

Extra Work at Agreed Lump Sum = $1,500,000.00 (NOT TO EXCEED)

Estimated Cost: Increase ¥  Decrease [ |  $1,500,000.00

By reason of this order the time of completion will be adjusted as follows: ~ Odays

Submittedby N i S

Signature Resident Engineer Date
Wiliiam Howe, Senior AE.

Approval Recomniended by P s :

Signature Region Construction Division Chief Date
Tony Anziano

Erigineer Approval by . :

Signature Region Construction Division Chief Date
Tony Anziano

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and wifl accept

as full payment therefor the prices shown abave.
NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specitied.

Contractor Acceptance by

Signature (Print name and title} Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM DATE: 4/4/2013  Page 1 of2
FILE: E.A. 04 - 012054

CO-RTE-PM SF-80-12.7/13.2

TO: Deanna Vilcheck, ACM /

FROM: William Howe, Senior R.E. FED. NO. NO FED AID
CCO# Bg4 | SUPPLEMENT#: ﬂ Category Code: CHXX CONTINGENCY BALANCE (incl. this change}  $39,541,842.15
COST:  $1,500,000.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO

IS THIS REQUEST IN ACCORDANCE WITH  [of) YES [ NO

SUPPLEMENTAL FUNDS PROVIDED: $0.00
: ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
OTD-Temp.Bikepath Ramp Structure YBITS-1 {Yerba Buena Island Transition Structures)
- T T 0
Original Contract Time: I Time Adj. This Change: J Previously Approved CCO Time Percentage Time Adjusted: Total # of Unreconciled Delarred Time
Adjustments: {in¢luding this change) CCO(s): (including this change)
1390 Day(s) 0 Day(s) 0 Day(s) 0% ‘, 9

THIS CHANGE ORDER PROVIDES FOR:
Constructing the temporary bike path ramp structure to provide bicycle and pedesirian access from the east approach in
QOakiand to the new San Francisco Oakland Bay Bridge east span.

The structure will provide access to the new east span when the bridge is opened {o traffic over Labor Day Weekend of 2013.
until the permanent bike path is constructed. The work is being performed under the YBITS1 contract as part of the
construction of the Oakland Touchdown Detour and the cost falls within the current $41,000,000.00 budget for the detour as
approved by the Toll Bridge Program Oversight Committee {TBPQOC).

The original Contract Change Order No. 564 S0, in the amount of $500,000.00, was issued to furnish materials for the bike
path panel sections and for constructing prototype panels. Contract Change Order No. 564 S1 will provide for the
construction of the remaining panels and the crossover structure, which connects the upper end of the temporary ramp to the

permanent bike path on the OTD1 structure.

The scope of work consists of constructing a 140 meter long and 5 meter wide timber approach structure with a wooden deck
and concrete footings and a 30 meter long and 3 to 4 meter wide steel crossover structure with a concrete deck and concrete
columns. Most of the structure will be constructed in segments prior to Labor Day Weekend and moved into place during the

full closure of the bridge.

Compensation for this work will be paid as Extra Work at an Agreed Lump Sum (Not To Exceed) $1,500,000.00, which shall
be funded from the project’s contingency fund. A cost analysis is on file.

No adjustment of contract time is warranted, as this change will not affect the contralling operation.
This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge Design, on March 7, 2013.

Maintenance concurrence is not required as the change does not affect any permanent work.

LFL gee an T e = B3 e meo e aeaae T . LT et TR R S S A B LT - R

Records and Farms Management, 1120 N Street. MS-88. Sacramento. CA 5814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM

EA: 012054 CCO:564 -1

DATE: 4/4/2013

Page 2 of 2

CONCURRED BY:

ESTIMATE OF COST

THIS REQUEST

TOTAL TO DATE

Construction Engineer:  Wiltiam Howe Date
 Bridae Enai ’ Meh ) Kani " B 0 ITEMS $0.00 $0.00
I
ridge Enginee ehran Ardakanian Date FORCE ACCOUNT $0.00 $500,000.00
Project Enginser: Bob Zandipour, Design Date AGREED PRICE $1,500,000.00 $1,500,000.00
Project Manager: Ken Terpstra Date ADJUSTMENT $0.00 $0.00
FHWA Fiep- Date | TOTAL $1,500,000.00 $2,000.,000.00
FEDERAL PARTICIPATION
Environmental: Date .
. . ' — |..] PARTICIPATING (] PARTICIPATING IN PART [w] NONE
 Qiner {speciyy Mike Whiteside Date /7713 | |77 NON-PARTICIPATING (MAINTENANCE) | JNON-PARTICIPATING
Other (specify): _ Date FEDERAL SEGREGATION (i mare than one Funding Seurce or .1 P. type)
District Prior Approval By. Date | _lcco FUNDED PER CONTRACT i 1 CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date —

aDA Noting Sar mawne e

wtr aangon Tganemgs

nnnnnnnnn mart 2 augnghie -~ grerngte theetane

Records and Forms Management. 1120 N Street. MSSQ Sacramento. CA 95814
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Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL CONFIDENTIAL
Contract Change Order Implementation Strategy

Oakland Touchdown Detour CCOs to YBITS (04-012054)

INTRODUCTION

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new
San Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program
Manager recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD
Detour be done under Contract Change Orders. This recommendation was approved by the TBPOC in their
October 7, 2010 meeting. Subsequently, a Contract Change Order Implementation Strategy with a working budget
of $51 Million was presented to the TBPOC on February 03, 2011 and it was approved.

SCOPE OF WORK

Scope of work currently associated with the Oakland Touchdown Detour project have been assigned into the
following categories:

approved In Progress Status Update 08/26/2013
budget
g (Feb. 24,
s Scope of Work 2011)
S Current Forecast Delta
(Million) (Million) (Million)
1 EB roadway and prep work budget $11.36 $8.54 ($2.82)
2 WB roadway and structure budget $25.69 $23.99 ($1.70)
3 Bridge Opening 2013 & Job wide $5.89 $10.17 $4.28
Expenses
Subtotal $42 94 $42.70 ($0.24)
Contingency $8.06 $0.00 ($8.06)
Total $51 $42.70 ($8.30)

CCO payments to date as of June 24, 2013 are $27.67 Million

There are approximately an additional $4.44 million in non-CCO costs -- COZEEP, OCIP, Haz Waste removals --
that have been charged to the project to date, so total CCO + other expended to date = $32.08 Million
As shown, the current status of the CCOs required to construct the Oakland Touchdown Detour is $42.7M. The

status of each category of work is discussed in the succeeding pages of this report.

Page 1
Printed 8/26/2013



Qakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
Contract Change Order Implementation Strategy

1. E/B ROADWAY AND PREP WORK

CONFIDENTIAL

In Progress Status Update
from Feb 3, 2011 Approved
S8 EROs Approved Budget
cco £S5 Description HQ Status CCO Status| Budget
& g Status 02-03-2011 Current vs.
o ¥ Current 02-03-11 budget
Estimated (Under budget =
Amount negative)
501 FA  |Advance Utility Location and Identification Issued N/A Executed $180,000 $180,000 $0
11/22/10
502 and Supplements
502 FA Advance Site Survey Issued N/A Executed $300,000 $150,000
11/22/10
50251 FA  |Advance Site Survey--Supplemental funds Issued N/A Executed $0 $150,000
1/13/11
502s2 FA Site Survey--Supplemental funds Issued N/A Executed $0 $250,000
4/28/11
502s3 FA Site Survey--Supplemental funds Issued N/A Executed $0 $200,000
3/16/12
502 and Supplements subtotal $300,000 $750,000 $450,000
503 FA Traffic control for advance work Issued N/A Executed $150,000 $150,000 $0
2124111
503s1 FA Additional funds Traffic control Issued N/A Executed $150,000 $150,000
8/9/11
504 LS Advance Geotechnical Investigation Issued N/A Executed $41,866 $41,866 $0
3/30/11
505 FA Relocate PG & E Electrical Lines Issued N/A Executed $150,000 $150,000 $0
2/24/11
505s1 FA Addl funds -- Relocate PG & E Electrical Lines Issued N/A Executed $40,000 $40,000
8/01/11
506 UP+FA [Pave Burma Road Extension Issued NIA Executed $641,427 $641,427 $0
5123111
507 FA SWPPP Measures (Burma Road and Eastbound | Issued N/A Executed $565,110 $500,000 ($65,110)
work) 417111
508 FA Eastbound Phase | Advance Electrical Issued N/A Executed $150,000 $150,000 $0
3/8/11
509 and Supplements
509 EBMUD Sewer Qutfall Pipe Overcrossing Issued N/A Executed $690,000 $996,441
5/25/11
509s1 EBMUD Sewer Outfall Pipe Overcrossing-- Issued Okd Executed $0 $50,023
Concrete additive 6/2/11 6/6/11
509 and Supplements subtotal $690,000 $1,046,464 $356,464
510 FA Relocate Port of Oakland Electrical Duct Issued N/A Executed $100,000 $50,000 ($50,000)
03/08/11
510s1 FA Relocate Port of Oakland Electrical Duct Issued N/A Executed $0 $50,000 $50,000
08/01/11
511 FA Off-Haul and Disposal of Contaminated Soil Issued N/A Executed $150,000 $150,000 $0
03/08/11
not reqd Addl removal contaminated soil (Not Reqd) N/A N/A N/A $51,750 $0 ($51,750)
512 Voided |Protective Cover Over PG & E Gas Line --Void N/A N/A Not required $60,375 $0 ($60,375)
(not reqd)
513 528, 531 and 562
513 uprP Eastbound Roadway (inc drainage, AC, lane Issued OK'd Executed $3,032,846 $2,011,269
closures) NTE $2.5 | 06/03/11
Mill
4/7/12011;
Final OK'd
5/5/11
528 FA AC QC Issued N/A Executed $0 $100,000
08/31/11
531 FA Buried Manmade Objects Issued N/A Executed $0 $100,000
(for $1 see Westbound) 06/28/2011
562 FA Repair Pavement at Lanes 1 and 2 Eastbound Issued N/A Executed $0 $50,000
05/04/2012
513 528, 531 & 562 subtotal $3,032,846 $2,261,269 ($771,577)
514 FA Dewatering Issued N/A Executed $0 $150,000 $150,000
5/13/11
515 FA Vibration and Crack Monitoring Issued N/A Executed $0 $50,000 $50,000
314111
Page 2 of 8
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Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
Contract Change Order Implementation Strategy

CONFIDENTIAL

516 FA Eastbound Electrical inc Traffic Operations Issued N/A Executed $1,074,675 $800,000 ($274,675)
System; Lighting 09/07/2011
517 up AC Approach Ramps for EBMUD Overcrossing Issued N/A Executed $676,591 $283,104 (5393,487)
06/03/2011
518 LS Relocate changeable message sign (CMS) Issued N/A Executed $182,250 $140,511 ($41,739)
07/12/2011
519 UP  [Maintain Burma Road Maritime to Western End Issued N/A Executed $260,660 $260,660
4129111
519s1 not N/R Maintain Burma Road Maritime to Western End --| Not reqd N/A Not required 30 30
reqd Addl work -- Now not required
520 FA Relocate ATT ducts Issued N/A Executed $301,875 $150,000 (5151,875)
4129111
532 LS ESA fences / protection N/A N/A Executed $44,896 $42,163 ($2,733)
08/01/11
532s1 LS Additional Gate for ESA fences N/A N/A Executed $1,568 $1,568
10121111
not reqd EST  [PG & E on exis frontage road (not reqd) N/A N/A Not reqd $736,575 30 (§736,575)
not reqd EST  |Other utility relocation: san, storm, MH's (not N/A N/A Not reqd $368,287 $0 ($368,287)
reqd)
525 and 530
see 525 and 530 Ebound & Burma R/R Stripes, Markers, $93,054
Pavement Delineation
see 525 and 530 Eastbound Stripes, Markers, Signs, Detour $533,140
Traffic Enhancements
525 UP Eastbound Striping Issued N/A Executed $134,949
10/10/11
530 uo Eastbound Signs Issued N/A Executed $62,306
10/10/11
525 & 530 subtotal  |Eastbhound Signs and Striping $626,194 $197,255 (8428,939)
537 | NR Eastbound Roadway -- cancel (not required) N/A N/A Not required $305,000 30 ($305,000)
523 (for Supplements see westhound section)
523 FA R/Replace Krail (or type 60) with fence on top Issued N/A Executed $421,742 $150,000
05/20/11
not reqd EST  |R/Replace chain link fence (not reqd) N/A N/A Not required $353,556
523 subtotal Eastbound K Rails $775,298 $150,000 ($625,298)
Subtotal 1. E/B ROADWAY AND PREP WORK $11,355,015 $8,5636,287 | ($2,818,728)

Page 3 0of 8
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Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
Contract Change Order Implementation Strategy

2, WESTBOUND ROADWAY AND STRUCTURE

CONFIDENTIAL

In Progress Status Update
i from Feb 3, 2011 Approved
59 NBPO0 Approved Budget
CCco E -.2 Description HQ Status s CCO Status |  Budget
2 tatus 02-03-2011 Current vs.
a = Current | 55 03.11 budget
Estimated | (under budget =
Amount negative)
521 FURNISH STEEL PILING (HP 360 X 132) Issued N/A Executed $989,034 $828,147 ($160,887)
EW@UP 4/29/11
543, 544 Stripes, Markers, Signs, Detour Traffic Enhancements
see below Westbound Stripes, Markers, Signs, Detour see below N/A see below $645,760
543, 544 Traffic Enhancements
543 EST |Westbound Signs Issued N/A Executed $17,402
3/09/12
544 up Westbound Stripes and Markers -- Stage 2 work | Issued N/A Executed $30,754
12/14/11
544s1 EST  |Westbound Stripes and Markers Issued N/A Executed $249,076
3/05/12
not reqd N/R Detour Traffic Enhancements -- Not reqd N/A N/A Not written $0
543, 544, 549, 550 subtotal $645,760 $297,232 ($348,528)
536, 549, 550 Westbound Lane Closures
536 uP Lane closures for Westbound Issued N/A Executed $2,054,802 $515,365
08/30/11
536s1 upP Lane closures for Westbound-- Supplemental Issued N/A Executed $0 $0
Lane Charts (no cost) 4/26/12 04/26/12
not reqd N/R Lane closures -- Supplement (now reduced to Not reqd N/A Not required $0
zero)
549 LS+FA [Close the westbound bridge: Portable Issued 1/5112 Executed $0 $1,462,883
Changeable Message Signs $1.7 02/03/12
million
(NTE)
OK'd
Final
2172012
OK'd
550 LS+FA |Close the westbound bridge: Traffic Control Issued N/A Executed $0 $287,960
02/23/12
554 FA OTDD Costs Related to Westbound Full Closure | Issued N/A Executed $0 $700,000 $700,000
(President's Day Weekend 2012) 02/10/12
558 FA OTDD Public Canvassing Costs Related to Issued N/A Executed $0 $80,000 $80,000
Westbound Full Closure (President's Day 01/26/12
Weekend 2012)
WESTBOUND LANE CLOSURE subtotal $2,054,802 $3,046,208 $991,406
535 LS Westbound Electrical inc Traffic Loops, Lights, Issued N/A Executed $1,652,463 $380,357 | ($1,272,1086)
Reconnect existing bridge structure electrical 211012
not reqd N/R Supplemental Westbound Electrical--Not reqd N/A N/A Not required $0 $0
548 FA Electrical Temporary Relocation of Electrical N/A N/A Executed $150,000 $150,000
Lighting 12/09/11
534 LS Westbound changeable message sign (CMS) Issued N/A Executed $214,200 $170,084 (544,116)
09/26/11
not reqd N/R  |Add overhead road sign -- not reqd N/A N/A Not written $431,077 $0 ($431,077)
Page 4 of 8
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Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
Contract Change Order Implementation Strategy

CONFIDENTIAL

523s1, 526 Westbound Roadway Work
Note: CCO 526: $6.1 million (NTE) has been approved by POC, that includes these line items. Portions of the work that are issued Individual CCO
numbers are tracked as shown for each line item, total values shown on Subtotal line below

523s1 EST |K-Rail -- Supplement for Westbound Concrete Issued N/A Executed $305,449 $300,000 (85,449)
Barrier 01/04/12
523s2 EST  |K-Rail -- further supplement Westbound Issued N/A Executed $0 $50,000 $50,000
03/13/12
see 526, EST  |Westbound Chain Link Fence (scope now in 526) $545,210 (5545,210)
560, 561
560 LS Westbound Chain Link Fence on Barrier Rail -- S| Issued N/A Executed $41,354 $41,354
Side 4/18/12
561 EST _ |Westbound Chain Link Fence -- VOIDED N/A N/A Void $0 $0
see 526 EST Westbound Roadway Work (inc in 526) $4,742 448 ($4,742,448)
see 526 EST  |Westbound drainage (inc in 526 and 546) $582,159 ($582,159)
541 UP+FA |Westbound Polyester Concrete Overlay Issued N/A Executed $0 $513,849 $513,849
02/10/12
526 UP+FA |Westbound Roadway Work Issued Forinfo | Executed $0 $2,774,851 $2,774,851
See *Note above 1211711 12/16/11
Ok'd
526s1 UpP Westbound Roadway Work -- Final Quanties Issued For Info Executed $0 $105,481 $105,481
41712 08/10/12
Ok'd
531s1 FA Buried Manmade Objects (Supplemental funds Issued N/A Executed $0 $95,000 $95,000
for Westbound) 08/02/2012
545 LS Health and Safety Measures Issued N/A Executed $0 $2,350 $2,350
02/03/12
not reqd N/R  [Health and Safety Measures -- Future N/A N/A not reqd $0 $0 $0
supplement -- not required
546 FA Temporary Drainage Measures Issued N/A Executed $0 $50,000 $50,000
12121711
546s1 FA Temporary Drainage Measures -- Supplement N/A N/A Executed $0 $100,000 $100,000
4/412
553 FA Temporary Roadway to Provide Safe Access Issued N/A Executed $0 $50,000 $50,000
121311
559 FA Pavement Repair from W of OTDD to East of Issued N/A Executed $0 $150,000 $150,000
Temp Bypass Structure 03/05/12
523s1, 526 subtotal 6/2/11 $6,175,266 $4,232,885 ($1,942,381)
$6.1 mill
(NTE)
OK'd

524 Westbound Structure Foundations
$3.5 million (NTE) has been approved by POC, that includes these listed line items. Total va

lues are shown on the Subtotal line below

see 524 STRUCTURE EXCAVATION (BRIDGE) $553,859 ($553,859)
see 524 STRUCTURE BACKFILL (BRIDGE) $194,642 ($194,642)
see 524 DRIVE STEEL PILE (HP 360 X 132) $516,935 ($516,935)
see 524 STRUCTURAL CONCRETE, BRIDGE FOOTING $1,439,540 ($1,439,540)
see 524 BAR REINFORCING STEEL (BRIDGE) $6684,000 ($684,000)
524 upP Westbound Structure Foundations -- Sonic Issued NIA Executed $0 $946,506 $946,506
drilling and drive piles portion 5/20M11
524s1 LS+FA [Westbound Structure Foundations -- Excavation, | Issued OK'd Executed $0 $1,177,002 $1,177,002
Backfill, Bar Reinforcing, Concrete 8/03/2011 8/24/11
524s2 LS Westbound Structure Foundations -- additional Issued For Info Executed $0 $41,163 $41,163
Sonic drilling, concrete, rebar changes 121111 1214111
Ok'd
524 future N/R Westbound Structure Foundations -- no further N/A N/A N/A $0 $0 $0
sup. supplements
551 FA Shore Exis Roadway at Bent E39 Issued N/A Executed S0 $50,000 $50,000
12/13/11
552 FA Remove Traveler Rails under Existing Issued N/A Executed $0 $25,000 $25,000
Westbound 12113111
524 Subtotal Westbound Foundations 5/5/11 $3.5 mil (NTE) $3,388,976 $2,239,671 | ($1,149,305)
OK'd
527 FA Westbound advance Field Investigations and Issued N/A Executed $0 $180,000 $180,000
Potholing 5/20/11
533 FA Lead Paint Abatement Issued N/A Executed $0 $150,000 $150,000
9/1111
533s1 FA Lead Paint Abatement -- Supplemental Issued N/A Executed $0 $150,000 $150,000
12113111
533s2 FA Lead Paint Abatement -- Supplemental Issued N/A Executed $0 $300,000 $300,000
04/23/12
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Qakland Touchdown Detour under YBITS1 Contract 04-012054

Contract Change Order Implementation Strategy

CONFIDENTIAL

CONFIDENTIAL

529 Westbound Support walls and Superstructure
$8.0 million (NTE) has been approved by POC, that includes these listed line items. Total values are shown on the Subtotal line below

see 529 STRUCTURAL CONCRETE, APPROACH SLAB $109,849 (8109,849)
(TYPE N)
529 uP STRUCTURAL CONCRETE, BRIDGE Issued For Info Executed $2,877,760 $2,968,027 $90,267
Westbound Support Walls and Strap Beams 1/5/12 28112
OK'd
539 FA FURNISH STRUCTURAL STEEL (BRIDGE) Issued N/A Executed $264,072 $500,000 $235,928
10/27/11
539 s1 FA FURNISH STRUCTURAL STEEL (BRIDGE) Issued N/A Executed $0 30
Supplement added dwgs but not cost 12/09/11
539 s2 FA FURNISH STRUCTURAL STEEL (BRIDGE) Issued | 2/1/2012: | Executed $800,000 $800,000
Supplement Total 2/8/12
S0+S81+82
=%1.3M
OK'd
540 LS+FA |ERECT STRUCTURAL STEEL (BRIDGE) Issued For Info | Executed $322,754 $1,769,910 $1,447,156
1211111 12/14/11
Ok'd
see 529 CONCRETE BARRIER (TYPE 732 MODIFIED) Not reqd (use K Rail) $217,587 ($217,587)
see 529 Westbound Mechanical and water lines $838,206 ($838,2086)
see 529 Surface Drainage and Groundwater Control from $821,100 ($821,100)
below the existing bridge
538 FA Bridge Demolition Plan Issued N/A Executed $0 $50,000 $50,000
10/10/11
see 529s1 FURNISH and ERECT PRECAST $1,530,530 (51,530,530)
PRESTRESSED CONCRETE GIRDER
529s1 LS Westbound Superstructure Work Issued Feb 1, Executed $0 $1,687,328 $1,687,328
2012 Final 218112
OK'd
529s2 1S Westbound Superstructure Work Issued Aug 21, Sent to $0 $235,683 $235,683
2012 Final | MCM for
OK'd signature
8/27112
557 LS OTDD Westbound Structure -- Barrier Demolition| Issued Request | Executed $1,022,002 $49,473 ($972,529)
(this was split off from 529 -- total costs tracked Feb 2012 2/09/12
in subtotal below) NTE
$1.9M
OK'd
Final April
2012 Info
only
557s1 LS+FA [OTDD Westbound Structure -- Demolition (this Issued Request | Executed $394,714 $394,714
was split off from 529 -- total costs tracked in Feb 2012 2123112
subtotal below) NTE
$1.9M
OK'd
Final April
2012 Info
only
529 subtotal Westbound Support Walls and Superstructure Work 6/2/111 $8,003,860 $8,360,421 $356,561
$8.0 mill
(NTE)
Aug 21,
2012
Final
529s2
OK'd
2/1/2012:
Addl $1.9
mill (NTE)
CCO 557
OK'd
542 EST [Relocate Column Bent E27 -- VOIDED (Scope Void N/A Void $0 $0 30
moved to OTD 2 Project)
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Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
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CONFIDENTIAL

547 LS+FA |Bridge Jacking Issued 115112 Executed $0 $1,196,590 $1,196,590
$1.2 2114112
millien
(NTE)
OK'd
Final
2/12012
OK'd
507s1 FA SWPPP measures (Supplemental) for Issued N/A Executed $1,412,775 $175,000 | (51,237,775)
Westbound work 8/31/2012
556 LS+FA |[OTDD Westbound Precision Steel Cuts Issued N/A Executed $0 $398,160 $398,160
2/10/12
55581 LS OTDD Westbound Precision Steel Cuts - Issued N/A Executed $0 $289,762 $289,762
Supplement 8/31/2012
556 FA OTDD Backfill at Existing Bridge Structure Issued N/A Executed $0 $350,000 $350,000
2/08/12
Expenses| EST [State furnished Expenses: CONSTRUCTION N/A N/A N/A $720,000 $1,000,000 $280,000
ZONE ENHANCED ENFORCEMENT
PROGRAM (COZEEP)
Subtotal 2. WESTBOUND ROADWAY AND STRUCTURE $25,688,213 | $23,989,231 ($918,982)
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Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL
Contract Change Order Implementation Strategy

3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES

CONFIDENTIAL

In Progress Status Update
from Feb 3, 2011 Approved
£g 5P Approved Budget
ccol |- ES Description HQStatus| ©TOC |CCOStatus|  Budget
e tatus 02-03-2011 CUrant Current vs.
o i3 02-03-11 budget
Estimated | (under budget =
Amount negative)
564 Bikepath Ramp Structure
see below Bikepath Ramp Structure (install during Seismic | see below | Future see below $630,000
564, Safetry changeover)
564s1
564 FA Bikepath Ramp Structure (install during Seismic 1&A N/A  [At contractor $500,000 $500,000
Safetry changeover) 3-26-13 for signature
564s1 LS+FA |Bikepath Ramp Structure (install during Seismic 1&A 4/11/13 |At contractor $1,500,000 $1,500,000
Safetry changeover) 8-26-13 $1.5 for signature
million
(NTE)
OK'd
56452 LS+FA |Bikepath Ramp Structure (install during Seismic | Potential |On agenda| Not written $1,500,000 $1,500,000
Safetry changeover) 1&A 8127113
$1.5
million
(NTE)
564 and Supplement(s ) subtotal $630,000 $3,500,000 $2,870,000
563 EST |Bridge Removal Upper Deck and WB widening Potential |On agenda| Not written $3,462,000 $3,227,800 ($234,200)
(during Seismic Safetry changeover) 18A 8/27/13
$3.227 M
Expenses EST |State furnished Expenses: Owner Controlled NIA N/A N/A $1,800,000 $1,500,000 ($300,000)
Insurance Program (OCIP)
Expenses EST |State furnished Expenses: On Call Hazardous N/A N/A N/A $0 $1,939,851 $1,939,851
Materials removals
Subtotal 3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES $5,892,000 | $10,167,651 $7,775,651

4. SUMMARY

Current budget

In Progress Status Update from

(Feb. 24, 2011)

Feb 24, 2011 Approved Budget

Current Delta
Subtotal 1. E/B ROADWAY AND PREP WORK $11,355,015 $8,536,287 ($2,818,728)
Subtotal 2. WESTBOUND ROADWAY AND STRUCTURE $25,688,213 $23,989,231 ($1,698,982)
Subtotal 3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES $5,892,000 $10,167,651 $4,275,651
SUBTOTAL $42,035,228 $42,693,169 $4,037,941
CONTINGENCY $8,064,772 $0 ($8,064,772)
TOTAL $51,000,000 $42,693,169
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SFOBB Bridge Closure August 28, 2013
Wednesday - 8PM to Tuesday - 5AM

Summary Schedule

23-August-2013 DraftR1

Director's Order 1580 EB Polyester Overlay and Striping
Westbound
East of Toll Plaza (Location 1A & 1B)
Grind Roadway
Place HMA in Ponding Area
Open Grade Paving
Layout/ Striping/Channelizers
West of Toll Plaza (Location 2& 3)
Remove K-rail
Grind Roadway
Place HMA Leveling Course
Open Grade Paving
Layout/ Striping/Channelizers
YBITS
Move K-rail
Polyester Overlay
Layout & Stripe
Final Set K-rail
SAS
No work

Wednesday Thursday 8/29 Friday 8/30 Saturday 8/31 Sunday 9/1 Monday 9/2 Tuesday 9/3
2000 | 2400 | 0400 | 0800 | 1200 | 1600 | 2000 | 2400 | 0400 | 0800 | 1200 | 1600 | 2000 | 2400 | 0400 | 0800 | 1200 | 1600 | 2000 | 2400 0400| 0800 | 1200 1600| 2000 | 2400 0400 | 0800 | 1200 | 1600 | 2000 | 2400 | 0400 | 0800 1200| 1600
WB Ready EB Ready Bike Path
= Y Opening

Temporary Bike Path Ready

» d

5 AM Opening

% Contingency Time

S
]

-

Contingency Time

e

Eastbound

Oakland Touchdown
Drainage System 14/Electrical
Remove K-rail
Excavate/Grind/AB
Place HMA
Open Grade Paving
Layout & Stripe
Final Set K-rail

YBITS
Move K-rail/Complete Barrier
Grind Eastbound Deck
Polyester Overlay
Temporary Eastbound On-ramp
Layout & Stripe
Final Set K-rail

SAS
No work

Contingency Time

Remove Exisitng Upper Deck E23 to E39

E23 to E33 (Steel)

Concrete Columns E33 to E26

E29 to E39 Temporary Structure (Concrete)
Temporary Bike Path

Set Bike Path Ramp

Set K-rail at Grade

Tie-in/Stripe/Prepare to Open

Contingency

Toll Booth 16 and 17
Civil Work
Install Light Curtains & Test System

Contingency
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TOLL PLAZA

PERMANENT BARRIER
BEFORE WEEKEND

FWI-WB GRIND &
REPLACEMENT TO

METERING LIGHTS BY CCO
FUNDED BY TOLL BRIDGE ?
REHAB ON OTD2 CONTRACT

-COLD PLANE
-PLACE 30mm HMA (OG) SURFACE

- PAVEMENT DELINEATION

K-RAILS
INSTALLED DURING THE WEEKEND

(MCM)

% REMOVE PORTION
OF STRUCTURE

.

-
-~
1
3

OLD BRIDGE LT 3
DEMOLITION (LEAD) S

PERMANENT BARRIER
BEFORE WEEKEND "’

WEEKEND WORK®
B S-Lle W

:"E"f{il .

I*x COLD PLANE EB-80 E LINE

% CONSTRUCT REMAINING PORTION OF
EB-80 ROADWAY AND DRAINAGE
SYSTEM

% PLACE 30 mm HMA (OG) SURFACE

% PLACE TEMP RAILING (TYPE K) W/
SCREEN

% PLACE TEMP/PERMANENT PAVEMENT
DELINEATION

* ERECT TEMP. BIKE PATH RAMP (MCM)
* PLACE K-RAILS AT GRADE (FWI)

* INSTALL DELINEATION

.‘Z’:Ifr‘.‘
* TEMP. BIKE PATH CROSSOVER
PRIOR TO WEEKEND (MCM)
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